.
.

CIC #:

Billed Date:

99EPA

SUPERFUND
01-Aug-2012

Customer Order Number DW96957718

VOUCHER FOR TRANSFERS
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37- 1)

Mission Assignment No:

Page tof 1
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Accounts Of

RARITAN BAY SLAG 328687 BZ796 y Facility: Raritan Bay Slag :
EPA 633 . A/CH#  DW96957718-01-1 .
. RPM: Tanya Mitchell .
; ; . * Date:  9/5/12 *
D.0. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. * *
27059094 : .
Partia‘# 33 02_Jul_2012 Thm 01_Aug_2o12 * ok kA % ko ko &k ok Rk X K X ok ok kA w k k kN
Billed Office (Mail To): Billing Office (Send Remittance To):
US ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER G5
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE
CINCINNATI OH 45268-7002
MILLINGTON TN 38054-5005
Billed Accounting Classification Bifling Accounting Classification
68 68 X 8145.0000 2009 00 0000 00000000000 00000 $40,422.48 96 NAX 3122.0000 G508 2416 868 012718 96231 $40,422.48
Linetem = Moa =~ - Description SRR Eaid No Amount
1 CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) $35,717.00
1 INHOUSE - OTHER RESOURCES SUPERFUND M&S $479.31
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $1,233.72
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $367.49
1 INHOUSE - LABOR LABOR $2,624.96
Subtotal: $40,422.48
Total Billed Amount: $40,422.48
| CERTIFY CORPS CERTIFICATION Less Partial Amount Paid: so.oow
THE SERW@?QLEES&&‘E%%%“&%?SEDWE:;S I%EH}IERED AND OR Payment Due Date: 31- Aug-2012 Pay This Amount: $40,422.48
REQUESTED IS CORRECTT0 THE BEST 0 HE PAYMENT
F MY KNOWLEDGE,
SHOULD BE PAID AND
FUNDS AS INDIG AAng [ TO THE APPROPRIATION(S) OR
" e e
e \3\\0{ (W -
Funds Authorized: $5,351,997.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $4,972,180.83 | certify that the above articles were received and accepted or the services performed as stated and
Prev Billed Amount: $4,931,758.35 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
ayment requested is approved and should be paid as indicated.
Current Billed Amount $40,422.48 pay q P p
Total Flux Billed: $0.00
Prev Flux Billed: $0.00 Date: 148047
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer ““'ll “l“ ll“l ||“| “m III“ II“ |“|

DA Form 4445-R
Approved by Treasury For Use In Lieu of SF 1080

cobilnonit. 127 v2.1.3
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S9EPA Date: 02-AUG-2012
Time: 09:29:52

PROGRESS REPORT
KANSAS CITY DISTRICT
RARITAN BAY SLAG, NJ
IA Number: DW96957718

MONTHLY REPORT FOR JULY 2012 .

Revised Reimbursable Direct Fund Cite IA Totals
(96Xx3122) (96X3122)

STATEMENT OF CHARGES FOR PERIOD:

-
|
I
|
I
I
|
}
I
|

Total Funds Authorized: $5,351,997.00 $0.00 $5,351,997.00
| Less Total Expenditures: {-) ) $4,972,180.83 $0.00 $4,972,180.83
| Less Undelivered Orders: () $156,748.98 $0.00 $156,748.98
| Less Commitments: (-} $22,988.25 $0.00 $22,988.25
' ............................................................
|
[
| Funds Available Balance: . $200,078.94 $0.00 $200,078.94
L

T
| BILLING ACTIVITY (96X3122):

Bill Number: 27059094
Punds Expended During Report Period: $40,422.48

|
|
|
|
| Total Billed to Date: $4,972,180.83
!
|
|

DIRBCT FUND CITE PAYMENTS:

Total Expended to Date: $0.00

|
| Funds Bxpended During Report Period: : $0.00
|
L
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KANSAS CITY DISTRICT
RARITAN BAY SLAG, NJ
IA Number: DW96957718

Bill Number: 27059094
Bill Inveice Date: 01-AUG-2012

Monthly Billing Amount (36X3122):

Monthly Direct Fund Cite Contract Cost(68X8145):

Budget Categories

Personnel
Fringe Benefits
Travel
Equipment
Supplies
Procurement
Construction

Other

- - B N B - A+ B - )

Total Direct Charges
Total Indirect Charges

w

LABOR BREAKOUT FOR MONTH:

AMY DARPINIAN
KRISTINE M STRIN
BRADLRY J WRIGHT

KANSAS CITY DISTRICT
KANSAS CITY DISTRICT
KANSAS CITY DISTRICT

PROGRESS RRPORT

$40,422.48
50.00
Costs for Prior Month's
Current Month Summary
$1,711.55 $96,343.06
$913.41 $51,659.11
$0.00 $9,434.28
$0.00 $0.00
$0.00 $0.00
$35,717.00 $4,626,703.02
$0.00 $0.00
$479.31 $56,763.20
$38,821.27 $4,840,902.67
$1,601.21 $90,855.68
$40,422.48 $4,931,758.35
Punction Hours
CHEMIST 3.50
ENVIRONMENTAL BNGINEER (PR 26.00
CONTRACT SPECIALIST 1.00

Project Costs
to Date

$98,054.61
$52,572.52
$9,434.28
$0.00

$0.00
$4,662,420.02
$0.00
$57,242.51
$4,879,723.94
$92,456.89

$4,972,180.83

$357.99
$3,016.80
$65.09

Page:
Date:

Time:

134
02-AUG-2012
09:29:53
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KANSAS CITY DISTRICT
RARITAN BAY SLAG, NJ

LABOR BREAKOUT FOR MONTH:

JASON M LRIBBERT
ROBERT M PENDER, JR
SCOTT E YOUNG

TOTAL LABOR:

KANSAS CITY DISTRICT
KANSAS CITY DISTRICT
KANSAS CITY DISTRICT

PROGRESS REPORT

SUPERVISORY CHEMICAL ENGIN
HTRW PROJECT MANAGER
SUPV PROGRAM MANAGER

2.00
3.00
1.00

36.50

page: 135
Date: 02-AUG-2012
Time: 09:29:53

$254.38
$381.60
$150.31

$4,226.17




Progress Report for EPA Region |l — Raritan Bay Slag Site — Remedial Investigation

Site: | Raritan Bay Slag Site - NJN000206276 | Phase: | Remedial Investigation — Original IAG -
Bill No.: | 27059094-33 | IAG No.: | DW9695771801(BZ796) IAG Expiration Aug 2016
Date:
Reporting | From: To: EPA RPM USACE PM
Period: | 02-Jul-12 01-Aug-12 Tanya Mitchell Kristine Stein
Work Performed
Narrative Support EPA through in-house resources by awarding contract task order to CDM to complete Remedial

Investigation and Feasibility Study for Raritan Bay Slag Site. Performed administrative activities, including
project billing and other support services. Supported the below actions:

CDM - Contract W912DQ-08-D-0018, Task Order 0018:

Began developing mailing list

Completed additional food chain models and recalculated HQs

Calculated PRGs and submitted new figures

Summarized chloride and TDS results for GW discussions

Assisted EPA with QAPP revision for biota sampling

Meetings Planning calls (7/3, 7/9, 7/10, 7/11, /16, 7/17, /18, 7/25) with Tanya Mitchell, EPA, to discuss project status,
status of documents and data, and action items. Planning conference calls (numerous dates) with CDM to discuss
project status, status of documents and data, and planning short-term scheduled tasks.

Key ® none
Milestones

Completed

Projected Work

Narrative USACE Will:

Perform administrative activities, including project billing and other support services. Support the below actions.

CDM will:

Submit Final Revised FS Report

e Prepare HHRA Addendum when new biota results are available

e Provide support for CAG meetings

e  Submit remaining CDs for Administrative Record

Meetings Weekly strategic planning conference calls with Tanya Mitchell, EPA, and Frank Tsang, CDM to discuss project
status, major issues, and challenges of the week, and review short-term scheduled tasks.

Continue to participate in conference calls and meetings associated with RI/FS development.

Key e  Submit Final Revised FS Report

Issues

Techrical: None
Schedle: None at this time.

Funding: | None at this time

10F 2
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Progress Report for EPA Region Il — Raritan Bay Slag Site — Remedial Investigation
Expenditures: USACE — Please see attached

Obligations Plan (FY10)
¢ Funding - initial CDM contract task order negotiated for $290,473.00. This is fully funded
¢ Funding - Modification 1 negotiated for $366,233.00. This is fully funded.

Funding — Modification 2 (early RI field work/treatability study) negotiated for $1,636,002. This is fully funded.

Funding — Modification 3 (complete RI field work, reports and FS) negotiated at $2,123,175. This is partially funded at
$2,063,977. No longer able to add funds to this task order. Some work will be transferred to new task order.

¢ Funding —new CDM contract task order to be awarded in Dec 2011, negotiated at $531,874. This is partially funded at
$462,484 and includes optional PP and ROD related tasks as well as site maintenance/beach cleaning thru CY12. Funding
has been received to completely fund the remaining work.

Scope of Work Summary

The Raritan Bay Slag Site (“Site’”) (United States Environmental Protection Agency (EPA) Identification Number NJIN000206276) includes a
1.3 mile stretch of water-front area, from Margaret’s Creek in Old Bridge, New Jersey, to the area just beyond the western jetty at Cheesequake
Creek Inlet in Sayreville, New Jersey. The area includes a seawall, park and playground, several public beaches, and numerous jetties.
USEPA has tasked USACE with completing an RI/FS as well as associated activities such as identification of potential Early Actions and
“green” remedial technologies, community involvement activities, and site security support.

Project Development Team
Allen Shelly _|Program Analyst 816-389-3354 Vollink Loni Project Engineer [816-389-3554
Darpinian Amy Project Chemist 816-389-3897 Brink Brad iProject Geologist |816-389-3883
Stein Kristine {USACE Project Manqggr 816-389-3172 Huber Kris Ann Contracting Officer [B16-389-3766
LECT, 1C

\ - August 16,2012
Kristine Stein, Project Manager Date
816-389-3172
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